

STUDENT RECORD OF SCIENCE PROJECT

Activity	Due	Completion points	Accuracy Points upon completion 7 NOV 14
Brainstorm ideas for project	18 Aug - 2 Sep	--	
Select topic	2 Sep	--	
Begin Journal	2 Sep	10	20
Write the Question (purpose)	3 Sep	10	5
Obtain teacher's approval	4 Sep	--	
Research topic (at least 3 sources) and write Research Paper Rough Draft with in-text citations and reference page. Teacher & classmates will do a quick review and make notes for corrections.	16 Sep	10	
Research Paper due (APA)	19 Sep	--	50
Identify your variables: -independent variable (what's being changed) & -dependent variable (what's being measures)	23 Sep	10	5
Identify your control group	23 Sep	--	
Identify factors held constant (things that are not changed)	23 Sep	--	
Formulate hypothesis	24 Sep	10	10
Plan your investigation	24-29 Sep	--	
List and collect materials	29 Sep	10	5
List step-by-step procedures	29 Sep	10	20
Conduct Experiment	-13 Oct	--	
Collect all data	13 Oct	10	10
Graph data	15 Oct	10	10
Analyze data	16 Oct	--	--
Conclusion (all portions – see lab report worksheet & Scientific Process Breakdown ppt posted on bmgscience.weebly.com)	21 Oct	10	50

STUDENT RECORD OF SCIENCE PROJECT

Activity	Due	--	
Write abstract	23 Oct	10	10
Display board	31 Oct	--	30
COMPLETED SCIENCE FAIR PROJECT	7 Nov	110	225

335

Total points possible

You will have approximately **12 weeks** to complete the Science Fair Project starting with the first day of school. This calendar not only gives you the dates you will need to have each portion completed for a completion grade it is also a tool to help you budget your time wisely. The final accuracy grade will be given once the final project is turned in on **7 Nov**. The total amount of points possible is **335**. This is a large amount of points and will greatly impact your grade for Quarter 1 & 2. Part of these points are for completion grades and corrections can be made any time up until the **7 Nov** due date. If you have any questions please ask sooner rather than later. The School Science Fair will be held 20th & 21st of November (tentatively)